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1. Introduction 

1.1 Background 

Site Number: 

D.O. Number: 

Response Authority: CERCLA 

Response Lead: EPA 

NPL Status: Non NPL 

Mobilization Date: 5/17/2012 

Demob Date: 

CERCLIS ID: 

ERNS No.: 

FPN#: 

Contract Number: 
Action Memo Date: 
Response Type: 
Incident Category: 
Operable Unit: 
Start Date: 
Completion Date: 
RCRIS ID: 
State Notification: 
Reimbursable Account #: 

Emergency 
Removal Action 

5/17/2012 

1.1.1 Incident Category 
Emergency Response to an abandoned metal plating/polishing shop that was partially destroyed 
in a fire on May 16, 2012. 

1.1.2 Site Description 
Large abandoned brick building with unobstructed access due to a partially demolished building. 

1.1.2.1 Location 
The building is located at 1642 Oakwood (corner of Oakwood and Clinton) in Toledo, Lucas 
County, OH 43607. 

1.1.2.2 Description of Threat 
Unobstructed access to totes and tanks of chemicals and fire damaged totes leaking chemicals to 
the loading dock. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 
No Access to the property. Site Assessment will be completed upon signature of access. 

2. Current Activities 
2.1 Operations Section 

2.1.1 Narrative 

2.1.2 Response Actions to Date 
The EPA Emergency and Rapid Removal Service (ERRS) contractor was mobilized to the site to 
install a fence to limit access to the property. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 
The enforcement team will work to identify the owner and/or operator of the site. Access will then 
be achieved for a Site Assessment. 

2.1.4 Progress Metrics 

Waste Stream Medium Quantity Manifest # Treatment Disposal 



2.2 Planning Section 

2.2.1 Anticipated Activities 
- Install fence to limit access to the site 
- Perform assessment on the totes and tanks 
- Perform disposal of abandoned chemicals 

2.2.1.1 Planned Response Activities 
- Secure site 
- Remove chemicals 

2.2.1.2 Next Steps 
- Obtain site access 

2.2.2 Issues 
The current property owners are deceased and the property is in foreclosure. The EPA 
enforcement team will need to work to obtain written access to conduct the Site Assessment. 

2.3 Logistics Section 

N/A 

2.4 Finance Section 

2.4.1 Narrative 
N/A 

2.5 Other Command Staff 
2.5.1 Safety Officer 
N/A 

2.5.2 Liaison Officer 
N/A 

2.5.3 Information Officer 
N/A 

3. Participating Entities 

3.1 Unified Command 
N/A 

3.2 Cooperating Agencies 
City of Toledo-Environmental Services 

4. Personnel On Site 

EPA-1 

5. Definition of Terms 
N/A 



6. Additional sources of information 
6.1 Internet location of additional information/report 
N/A 

6.2 Reporting Schedule 
N/A 

7. Situational Reference Materials 

N/A 


